
Let your dream begin.

02.
Conceptual 
Design & 
Costing 

03.
Design & 
Engineering

04.
Fabrication

05.
Finishing

06.
Shipping & 
Installation

01.
Consultation

Process
Drawings Review 

Cut List Created 

Connections Fabricated  

Quality Control Check  

Final Processing  

Pre-fitment Check  

Fabrication Complete

Project Schedule 

Project Funding 

Project Budget 

Construction Budget 

Property Selection 

Site Information 

Project Scope 

Design Preferences 

Material Selection

Project Consultant Intro  

3D Concept Created  

Client / Consultant Review 

Changes / Corrections  

Model Finalized  

Estimation Completed  

Proposal Review Meeting  

Client Acceptance 

3D Model Created  

Drawings Review  

Drawings Approval  

Engineering Approval  

Timbers Ordered  

Hardware Ordered  

Premium Finish Process 

Delivery & Installation  

Quality Control Check  

Final Touches  

Clean-up & Departure

Shipping & Installation 
Sheduled

Craning Equipment 
Scheduled

Timbers Selected  
& Planed

Timber Protected  
& Wrapped

Timbers Stacked  
& Labeled

Finishing Complete

CUSTOMER 
SUBMISSIONS:

Our Process.

a.	 IFC Drawings

b. Structural

c. Roof/Floor

d. Layout/Shops

e.	 Stain Selection

Payment

Time

40% Payment Required to Commence Production

40% Payment Required to Commence Production

Customer Dictates Typically 1-2 Weeks 6-8 Weeks From Info 
Recieved

1-4 Weeks 1-2 Weeks

Final Payment Due within 
15 Days of Delivery

Final Payment Due at 
Delivery or Pickup

1-2 Weeks

40% Deposit Required to Confirm Order

40% Deposit Required to Confirm Order

Projects We Install

Projects We Do Not Install




